SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:19PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 166 Const Calendar Day: 718 Date: 27-Aug-2011 Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time: 08:00
Federal ID:
Location:
Reviewer:  Boal, Brian Approved Date: 10-Oct-13 Status: Approved
Weather
Temperature 7 AM 50 - 60 12 PM 4PM 70-80
Precipitation None Condition partly cloudy

Working Day If no, explain:

Diary: Dispute
Work description.

[]

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" and Primary PWS with respect to submittal ABF-
2312R00, "Primary PWS Hauling System", as follows:

A) WELDING:

+All seven bolted splices of the Rail Beam (Hauling Guide Beam) have been modified from bolted to
welded connection to facilitate movement of the trolley.

+All ten pin frames connection have been modified from pin to rigid connection (moment resisting
connection) to make the frames and the overall hauling system stable.

*However, still the whole framing system is supported by either chains or cables to pier 2 wall. Releasing
these supports will show the final position of the PWS framing of the hauling system. | f either the
deflection of the Rail beam (Hauling Guide beam) supported between frames or the whole framing system
is excessive, intermediate frames might be needed.

B) INSTALLATION:

*The North Tramway Haul Rope Deflection Sheave Structure which was assembled partially yesterday
was completed, Drawing Sheet No. DE425AF of the submittal ABF-SUB-2312R00.

«Installing the Trolley (Installed reversely, needs to be modified), shown in the picture.

*Completing installment all the brackets of the rope sheaves of the hauling system .

» The rope sheave bracket at the North end of the Rail Beam has been installed .

*The ABF crew encountered difficulty in installment of the hanger rods, drawings No. DE419HT and
DE419JT. The paint on the rods has made the diameter of the bar to get adequately large so that they
didn’t go through the pipe. Consequently, the ABF crew started removing the paint of the rods which made
considerable delay in their installment. Besides, some of the pipes were clogged by some steel particles,
and the crew had to cut them at some point.

2- The attached pictures show the detail of the performed activities.

NOTES:

- ABF Labor and Equipment list is not updated.

- Scott Smith has been present from the beginning of the construction of the Secondary Hauling System
and Brackets of the Primary Hauling System.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 166

Date: 27-Aug-2011

Saturday

ABF crews involved in the PWS Primary and Secondary hauling system

A) Installation crews:

- Jerry Kubala (FOR- Installation)
- Walter Hernandez

- Melgar Fleix

- Rogelio Ruiz

- John Power

- Rigoverto Garcia

- Kevin Alger (Crane Operator)

B) Welding Crews

- Salvador Sandoval
- Michael Jimenez

- Erick Sparks

- Rick Clayborn

- Paul Fambrini

- Jayson Smith

- David Lucero

C) Scaffolding
- Victor Hernandez

ABF Equipments:

Crane Terex RT160

Miller welding machine (ABF002242)
Miller Welding Machine (ABF002343)

04-0120F4 Bid Iltem: 051
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.051

ERECT STRUCTURAL STEEL (BRIDGE)

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-WDS.060

E Line W2 Cap West Deviation Saddle

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP VICTOR HERNANDEZ 8.00 0.00 0.00 8.00 D
Ironworker FOR DAVID LUCERO 3.00 0.00 0.00 3.00 D
Ironworker JNM ROGELIO RUIZ 3.00 0.00 0.00 3.00 D
Ironworker JNM JOHN POWER 3.00 0.00 0.00 3.00 D
Ironworker APP JAYSON SMITH 4.00 0.00 0.00 4.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 0.00 0.00 8.00 D
RICK CLAYBORN 4.00 0.00 0.00 4.00 D
Ironworker APP PAUL FAMBRINI 8.00 0.00 0.00 8.00 D
Ironworker FOR ERIC SPARKS 8.00 0.00 0.00 8.00 D
Ironworker JNM MICHAEL JIMENEZ 8.00 0.00 0.00 8.00 D
Ironworker JNM SALVADOR SANDOVAL 8.00 0.00 0.00 8.00 D
Operator OTH KEVIN ALGER 8.00 0.00 0.00 8.00 D
Ironworker JNM FELIX MELGAR 8.00 0.00 0.00 8.00 D
Ironworker JNM WALTER HERNANDEZ-ZELED 8.00 0.00 0.00 8.00 D
Ironworker FOR JERRY KUBALA 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 166 Date: 27-Aug-2011 Saturday

002243 WELDING EQUIPMENT No

800 0.00 000 0.0 []
002154 Equipment, Crane, 60 Ton No

800 0.00 000 0.0 []
002242 WELDING EQUIPMENT No

800 0.00 000 0.0 []
04-0120F4 Bid Item: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-JKS.060

E-W Line Cross Over W2 Cap Jacking Saddle

Attachment
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